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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts - NONE 

 

B. Projects Advertised - 

 
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes W-943 

Commission District 12 

Furnish and Install 36-Inch D.I. Water 

Main along NW 106 St. from NW 107 

Ave. to NW South River Dr. 

 

Under the Cone of Silence 

 

4/16/2020  

Revised Bid Due Date 

Yes S-947 

Commission District 4 

Furnish and Install 24-Inch Sanitary 

Force Main Along NW 170 St. 

from NW 97 Ave. to NW 75 Place 

 

Under the Cone of Silence  

4/02/2020  

Revised Bid Due Date 

  

C. Status Change - NONE 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of March 2020 in the amount of 

$37,233,960 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $247,647,994. 

 
  

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 



Project Phase  

CD 3.7 Effluent Disposal Phase change from COMPLETE / CLOSEOUT 

to COMPLETE 

CD 5.2 Upgrade of PS#0691 Phase change from COMPLETE / CLOSEOUT 

to COMPLETE  

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

 

Actual Compliance Date 

None  

Remarks 

CD 3.7 Effluent Disposal Remark changed from Project in Closeout to 

“Complete” 

CD 5.2 Upgrade of PS#0691 Added “Complete” to Remarks 

Stipulated Penalties Notices from FDEP for SSO Events 

 WASD received a Demand for Stipulated 

Penalties letter, dated February 11, 2020, from 

the Florida Department of Environmental 

Protection, for 37 SSO events.  The detail of 

these events has not been confirmed and 

therefore will be shown in the April 

Transparency Report next month. 

On March 12, 2020, the County requested a 30-

Day extension for reviewing and submitting 

payment to FDEP by April 11, 2020. 

 
 


